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Bianca et al.,
 
I hope this email finds you well. On behalf of Honeywell, please find attached the April 2020 progress
report for NHOU.
 
Have a good weekend,
Mari
 

Mari Gilmore, PG
Senior Associate Geologist
180 Grand Ave, Suite 1100
Oakland, CA 94612
Direct: +1 (510) 663 4163
Mobile: +1 (707) 771 0736
www.woodplc.com

 

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 


Oakland, California 94612-3066 
USA 


T: (510) 663-4100 
F: (510) 663-4141 


www.woodplc.com 


May 8, 2020 


Project 8619192460 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 


Subject: April 2020 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


Dear Ms. Handley: 


On behalf of Honeywell International Inc., attached is the April 2020 monthly progress report for North 
Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to the 
October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


Mari Gilmore, PG CA 8492 
Project Manager 


Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 


MG/MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress 
reports/2020/r35216_nhou_2020may8_ra_hon_monthly prog report_final.docx 


Attachment: April 2020 Monthly Progress Report 


cc: Mr. Benny Dehghi (Honeywell) 
Mr. Vahe Dabbaghian (LADWP) 
Ms. Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA) 
Ms. Laura Radke (DTSC) 
Mr. Chi Diep (SWRCB DDW) 
Mr. John Wingate (OTIE) 
Mr. Kevin Murdock (Jacobs) 
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April 2020 NHOU Monthly Progress Report 
 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 


• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
the Los Angeles Department of Building and Safety (LADBS), the Los Angeles Bureau of 
Engineering (LABOE), and the Los Angeles Department of Water and Power (LADWP); 


• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 


• Honeywell/Wood continued to support LADWP’s efforts to obtain an amended drinking 
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo; 


• Honeywell/Wood received U.S. EPA’s April 20, 2020 comments on the Transportation and 
Off-site Disposal Plan (TODP) and Construction Quality Assurance/Quality Control Plan 
(CQA Plan) submitted to the U.S. EPA on February 28; and 


• Honeywell/Wood continued plan check activities at the LADBS and LABOE to support 
Phase 1B construction. 


 


ISSUES AND CORRECTIVE ACTIONS  


• None. 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 


• Honeywell/Wood actions: 


­ Continue with the Phase 1B groundwater treatment system procurement, plan check 
and permitting processes;  


­ Continue supporting LADWP with the DDW 97-005 process;  


­ Submit the Revised TODP and Revised CQA Plan to U.S. EPA by May 15, 2020; and 


• LADWP actions (anticipated): 


­ Continue development and submittal of documents associated with the DDW 97-005 
process.  
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April 2020 NHOU Monthly Progress Report (continued) 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 


• U.S. EPA actions (anticipated):


­ Review (and approve, as needed) the following deliverables submitted by
Honeywell/Wood: 


 Final Revised RAWP – Revision 1 submitted on December 20, 2019;


 Revised TODP to be submitted on May 15, 2020;


 Revised CQA Plan to be submitted on May 15, 2020; and


 Phase 2A Wells Completion Report submitted on March 31, 2020.


ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


• Honeywell/Wood actions:


­ Continue to support LADWP with the DDW 97-005 process


­ Host a [virtual] Pre-Construction Conference with U.S. EPA before beginning
construction of the Phase 1B Groundwater Treatment System; and,


­ Initiate construction of the Phase 1B Groundwater Treatment System.


• LADWP actions (anticipated):


­ Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW; and 


­ Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System and subsequent construction meetings, as 
required. 


• U.S. EPA actions (anticipated):


­ Review and approve (as needed) the additional Honeywell/Wood deliverables noted
above; and 


­ Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System and subsequent construction meetings, as 
required. 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN 


• None.


DESIGN CHANGES OF NOTE 


• None.
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		Unresolved Issues/Potential Impacts to Schedule/Work Plan

		Design changes of note
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Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 

Oakland, California 94612-3066 
USA 

T: (510) 663-4100 
F: (510) 663-4141 

www.woodplc.com 

May 8, 2020 

Project 8619192460 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 

Subject: April 2020 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

Dear Ms. Handley: 

On behalf of Honeywell International Inc., attached is the April 2020 monthly progress report for North 
Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to the 
October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this 
submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

Mari Gilmore, PG CA 8492 
Project Manager 

Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
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April 2020 NHOU Monthly Progress Report 
 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 

• Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment 
system design for the “For Construction” drawing set based on comments received from 
the Los Angeles Department of Building and Safety (LADBS), the Los Angeles Bureau of 
Engineering (LABOE), and the Los Angeles Department of Water and Power (LADWP); 

• Honeywell/Wood continued with procurement activities for major equipment for the 
Phase 1B groundwater treatment system; 

• Honeywell/Wood continued to support LADWP’s efforts to obtain an amended drinking 
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo; 

• Honeywell/Wood received U.S. EPA’s April 20, 2020 comments on the Transportation and 
Off-site Disposal Plan (TODP) and Construction Quality Assurance/Quality Control Plan 
(CQA Plan) submitted to the U.S. EPA on February 28; and 

• Honeywell/Wood continued plan check activities at the LADBS and LABOE to support 
Phase 1B construction. 

 

ISSUES AND CORRECTIVE ACTIONS  

• None. 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 

• Honeywell/Wood actions: 

­ Continue with the Phase 1B groundwater treatment system procurement, plan check 
and permitting processes;  

­ Continue supporting LADWP with the DDW 97-005 process;  

­ Submit the Revised TODP and Revised CQA Plan to U.S. EPA by May 15, 2020; and 

• LADWP actions (anticipated): 

­ Continue development and submittal of documents associated with the DDW 97-005 
process.  
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April 2020 NHOU Monthly Progress Report (continued) 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 

• U.S. EPA actions (anticipated):

­ Review (and approve, as needed) the following deliverables submitted by
Honeywell/Wood: 

 Final Revised RAWP – Revision 1 submitted on December 20, 2019;

 Revised TODP to be submitted on May 15, 2020;

 Revised CQA Plan to be submitted on May 15, 2020; and

 Phase 2A Wells Completion Report submitted on March 31, 2020.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

• Honeywell/Wood actions:

­ Continue to support LADWP with the DDW 97-005 process

­ Host a [virtual] Pre-Construction Conference with U.S. EPA before beginning
construction of the Phase 1B Groundwater Treatment System; and,

­ Initiate construction of the Phase 1B Groundwater Treatment System.

• LADWP actions (anticipated):

­ Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW; and 

­ Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System and subsequent construction meetings, as 
required. 

• U.S. EPA actions (anticipated):

­ Review and approve (as needed) the additional Honeywell/Wood deliverables noted
above; and 

­ Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the 
Phase 1B Groundwater Treatment System and subsequent construction meetings, as 
required. 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN 

• None.

DESIGN CHANGES OF NOTE 

• None.
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